URS

Multi-Modal Transportation Study for the Mystic Seaport Area
Town of Stonington, CT

Schedule of Tasks

Tasks	November 2009	December 2009	January 2010	February 2010	March 2010	April 2010	May 2010	June 2010	July 2010	August 2010	September 2010	October 2010	November 2010	December 2010	January 2011	February 2011
Task 1.0 Project Initiation/Kick-Off Meeting/Develop Goals and Objectives/Schedule																
1.1 Project Management Team Meetings (Monthly)	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆
Task 2.0 Public Involvement Process																
2.1 Public and Stakeholder Outreach Plan																
2.2 Advisory Committee		◆				◆		◆					◆		◆	
2.3 Additional Stakeholder Outreach Meetings																
2.4 Public Meetings								◆					◆			◆
Task 3.0 Data Collection																
Task 4.0 Existing Conditions Assessment																
Task 5.0 Future Transportation Conditions Assessment																
Task 6.0 Alternatives Analysis/Strategy Development																
Task 7.0 Concept Refinement and Evaluation																
Task 8.0 Trolley Bus System Governance and Financing																
Task 9.0 Final Improvement Recommendations Plan																
Task 10.0 Technical Memoranda and Deliverables																